COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2021

ESTI MATE SUMVARY 12: 48: 49
CONTI D C22796 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22796- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIVE ALLOW 86 WORK DAYS
US 36: 28TH AVE. TO TABLE MESA PERCENT TIME:  34.88 ORI G TI ME ALLOW 86 WORK DAYS
PROJECT NO. NHPP0361- 124
US 36: 28TH ST. TO TABLE MESA
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 1
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 05/10/2021
1627 Col e Bl vd DATE LET 01/ 14/ 2021 DATE WORK BEGAN 05/10/ 2021
Suite 200 DATE AWARDED 01/26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/12/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 4, 672,055.39 PARTI Cl PATI NG $ 1,782,781.77 $ 1, 601, 720. 90
AWARD PRQIJECT AMT: $  4,251,133.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 38. 16% TOTAL EARNI NGS 1,782, 781.77 1,601, 720. 90
FUNDS AVAI LABLE: $ 2,889,273.62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,782,781.77 1, 601, 720. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE -49, 486. 69 -44,054. 86
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 733, 295. 08 1, 557, 666. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 1, 733, 295. 08 1, 557, 666. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,557, 666. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22796-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: NHPP0361- 124 ESTI MATE NO 0002 12: 48: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 150. 000 0. 000
EACH 0. 000 0. 00
4.72000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 175, 120. 000 340. 000
SY 128, 654. 000 231,577. 20
1. 80000 128, 994. 000 232,189. 20
0015 202-00810 *Rerpval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
117. 89000 0. 000 0. 00
0020 202-00821 *Rermpval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
64. 84000 0. 000 0.00
0025 202-01130 *Renoval of Guardrail Type 3 2, 375. 000 0. 000
LF 1, 726. 000 6,610.58
3. 83000 1, 726. 000 6, 610. 58
0030 202-01300 *Renoval of End Anchorage 14. 000 0. 000
EACH 8. 000 2,121.92
265. 24000 8. 000 2,121.92
0035 202-04002 *dean Cul vert 15. 000 15. 000
EACH 0. 000 0. 00
1, 567. 95000 15. 000 23,519. 25
0040 202-04005 *Cl ean Val ve Box 17. 000 0. 000
EACH 0. 000 0. 00
243. 90000 0. 000 0.00
0045 202-04010 *Clean Inlet 17. 000 17. 000
EACH 0. 000 0. 00
406. 50000 17. 000 6, 910. 50
0050 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 8. 000 2,322.88
290. 36000 8. 000 2,322.88
0055 207-00205  *Topsoi l 180. 000 0. 000
cY 0. 000 0. 00

100. 20000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22796-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4.70000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
2,497.10000 1.000 2,497.10
0070 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 9. 000 0. 000
EACH 3. 000 495.24
165. 08000 3. 000 495. 24
0075 208-00054 *StormDrain Inlet Protection (Type Il) 2.000 0. 000
EACH 0. 000 0. 00
242.23000 0. 000 0.00
0080 208- 00056 *StormDrain Inlet Protection (Type Ill) 16. 000 0. 000
EACH 14.000 2,896.18
206. 87000 14. 000 2,896.18
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 916. 38000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 2.000 155. 64
77.82000 2.000 155. 64
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
195. 12000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 130. 000 0. 000
HOUR 0. 000 0. 00
185. 02000 0. 000 0. 00
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
102. 21000 0. 000 0. 00
0110 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

176. 83000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22796-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhole 24. 000 0. 000
EACH 0. 000 0.00
787.03000 0. 000 0. 00
0120 210- 04050 Adj ust Val ve Box 34. 000 0. 000
EACH 0. 000 0. 00
337. 44000 0. 000 0.00
0125 212-00006 *Seeding (Native) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 745. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 0. 450 0. 000
ACRE 0. 000 0.00
4, 940. 04000 0. 000 0.00
0135 213-00002 *Mul ching (Weed Free Hay) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 688. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
1.13000 0. 000 0.00
0145 216-00101 *Soi | Retention Blanket (Straw Coconut) 1, 600. 000 0. 000
(Phot odegr adabl e Cl a sy 0. 000 0.00
3.27000 0. 000 0. 00
0150 217-00020 *Her bi ci de Treat ment 40. 000 0. 000
HOUR 0. 000 0. 00
100. 20000 0. 000 0.00
0155 240-00000 *W I dlife Biologist 40. 000 6. 000
HOUR 25. 500 2,404.91
94. 31000 31. 500 2,970. 77
0160 240-00010 *Rermoval of Nests 40. 000 0. 500
HOUR 0. 000 0. 00
82. 52000 0. 500 41. 26
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 72.930 15, 932. 29

218. 46000 72.930 15, 932. 29



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22796-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00721 Hot M x Asphalt (Patching) (Asphalt) 276. 000 0. 000
5% 0. 000 0. 00
45. 02000 0. 000 0. 00
0175 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 13, 347. 000 0. 000
TON 5, 989. 660 623, 343.92
104. 07000 5, 989. 660 623, 343. 92
0180 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 5, 935. 000 0. 000
TON 1,727.790 174, 334.01
100. 90000 1,727.790 174, 334.01
0185 411-10255 Emul sified Asphalt (Slow Setting) 5,742. 000 0. 000
GAL 3, 583. 000 11, 035. 64
3. 08000 3, 583. 000 11, 035. 64
0190 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 31 IN MSS 2, 200. 000 0. 000
LF 1, 701. 000 67, 580. 73
39. 73000 1, 701. 000 67,580. 73
0195 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 31 IN 175. 000 0. 000
MGS
LF 0. 000 0. 00
56. 94000 0. 000 0.00
0200 606-01340 *End Anchorage Type 3D 31 IN MGS 3. 000 0. 000
EACH 2.000 2,322.36
1,161. 18000 2.000 2,322. 36
0205 606-01370 *Transition Type 3G 31 IN MGS 5. 000 0. 000
EACH 2.000 6, 507. 32
3, 253. 66000 2.000 6, 507. 32
0210 606-01380 *Transition Type 3H 31 IN MGS 1. 000 0. 000
EACH 0. 000 0. 00
1, 567. 89000 0. 000 0. 00
0215 606-01460 *Medi an Terminal 31 I N MGS 1. 000 0. 000
EACH 0. 000 0. 00
11, 417. 30000 0. 000 0.00
0220 606-02003 *End Anchorage (Nonflared) 31 IN MGS 2.000 0. 000
EACH 1. 000 3, 790. 05

3, 790. 05000 1. 000 3,790. 05



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22796-BI D ESTI MATE RUN 07/ 15/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO. 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 606-02005 *End Anchorage (Flared) 31 IN MGS 3. 000 0. 000
EACH 2.000 8, 216. 68
4,108. 34000 2.000 8, 216. 68
0230 607-11525 *Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
4. 54000 0. 000 0.00
0235 608-00000 *Concrete Sidewal k 8. 000 0. 000
Sy 0. 000 0. 00
234. 61000 0. 000 0. 00
0240 609-20010 *Curb Type 2 (Section B) 22.000 0. 000
LF 0. 000 0. 00
39. 37000 0. 000 0.00
0245 612-00041 *Del i neator (Flexible) (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
76. 63000 0. 000 0. 00
0250 612-00042 *Delineator (Flexible) (Type I1) 50. 000 0. 000
EACH 0. 000 0. 00
88. 41000 0. 000 0.00
0255 612-00043 *Del ineator (Flexible) (Type IIl) 50. 000 0. 000
EACH 0. 000 0. 00
94. 31000 0. 000 0. 00
0260 612-00075 *Reflector Strip (6 Inch) 235. 000 0. 000
EACH 0. 000 0. 00
57. 76000 0. 000 0.00
0265 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
81. 30000 0. 000 0. 00
0270 613-07000 *Pull Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 538. 91000 0. 000 0. 00
0275 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

4, 065. 05000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22796-BI D ESTI MATE RUN 07/ 15/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0280 614-00011 *Sign Panel (Class |) 9. 000 0. 000
SF 0. 000 0. 00
25. 94000 0. 000 0. 00
0285 614-00012 *Sign Panel (Class I1) 175. 000 0. 000
SF 0. 000 0. 00
28. 29000 0. 000 0.00
0290 614-00013  *Sign Panel (Cass IIl) 212. 000 0. 000
SF 0. 000 0. 00
36. 54000 0. 000 0. 00
0295 614-00615 *Steel Sign Post (W 6x15) 68. 000 0. 000
LF 0. 000 0. 00
88. 41000 0. 000 0.00
0300 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
530. 49000 0. 000 0. 00
0305 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 768. 30000 0. 000 0.00
0310 614-72875  *Loop Detector Wre 1, 224. 000 0. 000
LF 0. 000 0. 00
9. 29000 0. 000 0. 00
0315 614-86700 *Traffic Signal Equipnent (Furnish Only) 1. 000 0. 000
LS 0. 000 0. 00
9, 814. 19000 0. 000 0.00
0320 625-00000 *Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
5, 226. 49000 0. 750 3,919. 87
0325 626- 00000 *Mbbi | i zat i on 1. 000 0. 000
LS 0. 600 133, 225. 39
222,042.31000 0. 600 133, 225. 39
0330 626-01113  *Public Information Managenent (Tier I11) 120. 000 31. 000
DAY 31. 000 35. 96
1.16000 62. 000 71.92



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00008

627-00013

627-01010

627- 30405

627-30410

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 80335

C22796

22796-BI D
NHPP0361- 124

| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Pavenent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
379. 000
GAL
106. 62000
1, 729. 000
GAL
41. 46000
12, 659. 000
SF
13. 62000
808. 000
SF
18. 95000
1, 794. 000
SF
13. 03000
1, 900. 000
HOUR
34. 19000
1, 600. 000
HOUR
117. 89000
1, 600. 000
HOUR
29. 47000
60. 000
DAY
212. 20000
86. 000
DAY
1,119. 92000
4. 000
EACH

147. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
1, 143. 000
1,147.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

51. 000
180. 250
231. 250

51. 000
180. 250
231. 250

3. 000
5. 000
8. 000

10. 000
21.000
31. 000

0. 000
2.000
2.000

Page 8

ESTI MATE RUN 07/ 15/ 2021

47, 388

21,249

5, 311.

1, 061.

23,518

294.

.00

78

.00

.00

.00

.00

67

97

00

32

12:48: 49

AMOUNT

47, 554

27, 262

6,814

1, 697

34,717

294.

.00

62

.00

.00

.00

.00

06

94

60

52

72



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22796-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80341 *Construction Traffic Sign (Panel Size A 85. 000 3. 500
EACH 39. 000 2,758. 47
70. 73000 42.500 3, 006. 03
0395 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 13. 000
EACH 5. 500 453. 86
82.52000 18. 500 1,526. 62
0400 630-80343 *Construction Traffic Sign (Panel Size C) 28. 000 0. 000
EACH 0. 000 0. 00
94. 31000 0. 000 0. 00
0405 630-80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 2.000 12, 967. 50
6, 483. 75000 3. 000 19, 451. 25
0410 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 7.000 1. 000
Type
ype) EACH 2.500 3, 536. 60
1, 414. 64000 3.500 4,951. 24
0415 630-80360  *Drum Channel i zi ng Devi ce 100. 000 4.000
EACH 12. 000 565. 80
47.15000 16. 000 754. 40
0420 630-80380 *Traffic Cone 399. 000 20. 500
EACH 179. 000 2,110. 41
11. 79000 199. 500 2,352.11
0425 630-80393 *Stackabl e Vertical Panels 132. 000 10. 500
EACH 55. 500 1, 635. 59
29. 47000 66. 000 1, 945. 02
0430 630-85041 *Mbbi | e Attenuator 80. 000 24.000
DAY 24.000 16, 975. 68
707. 32000 48. 000 33, 951. 36
0435 632-00000 Ni ght Work Lighting 1. 000 0. 200
LS 0. 350 10, 220. 96
29, 202. 73000 0. 550 16, 061. 50
0440 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22796-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70012 F/ A Asphalt Pavenent Incentive 90, 590. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 100, 531. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70031 F/A Interim Surface Repair 23, 480. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70111 Project First Program 5, 000. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70380 F/ A Erosion Control 2,500. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 4,307,097.57$ 1, 444,958.23¢$ 1,535, 351. 69
CAT NO0300 STRUCTURE D- 15- AZ

0480 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 960. 000 340. 000
Sy 620. 000 8, 878. 40
14. 32000 960. 000 13, 747. 20
0485 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 227.000 73.180
SY 153. 820 53, 229. 41
346. 05000 227.000 78, 553. 35
0490 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 10. 000 0. 220
Sy 5.780 3,220.62

557. 20000 6. 000 3, 343. 20



CONTI D

C22796
22796-BI D
NHPP0361- 124

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 07/ 15/ 2021

CAT NO0300

0495

0500

0505

0510

0515

0520

0525

0530

0535

202- 00504

403- 00720

403- 09221

408- 01100

515-00120

518- 01004

601- 03057

601-51005

602- 00000

CAT NO0400

0540

620- 00002

STRUCTURE D- 15- AZ

*Renoval

of Expansi on Device

Hot M x Asphalt (Patching) (Asphalt)

Stone Matrix Asphalt

(Fi bers) (Asphal t)

*Joi nt

Seal ant

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

*Concrete O ass DR

*@Gal vani ¢ Anodes

*Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NG 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
60. 000 0. 000
LF 0. 000 0. 00
387. 11000 0. 000 0. 00
23. 580 13.470
TON 10.110 2, 208. 63
218. 46000 23. 580 5,151. 29
158. 000 0. 000
TON 0. 000 0. 00
104. 07000 0. 000 0. 00
55. 000 0. 000
LF 0. 000 0. 00
35. 19000 0. 000 0. 00
960. 000 0. 000
sy 960. 000 20, 275. 20
21. 12000 960. 000 20, 275. 20
60. 000 0. 000
LF 0. 000 0. 00
492. 68000 0. 000 0. 00
27. 000 7. 470
oY 15. 340 43,187.32
2, 815. 34000 22.810 64, 217. 91
1, 007. 000 200. 000
EACH 328. 000 9, 620. 24
29. 33000 528. 000 15, 486. 24
1, 307. 000 96. 999
LB 300. 330 1,057. 16
3. 52000 397. 329 1,398. 60
CAT 0300  CURRENT AMT $  304,615.08$  141,676.98% 202, 172.99
1.000 0. 500
EACH 0. 250 8, 291. 25
33, 164. 99000 0. 750 24,873.74
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PCN: 22796-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0002 12:48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620-00012 Field Laboratory (C ass 2) 1. 000 0. 500
EACH 0. 250 6, 358. 90
25, 435. 59000 0. 750 19, 076. 69
0550 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 500 435.54
871. 08000 1. 500 1, 306. 62

CAT 0400 CURRENT AMT $ 60,342.74 % 15,085.69 $ 45, 257. 05

PROJECT TOTAL CURRENT AMI $ 4,672,055.39% 1,601,720.90% 1, 782,781.73



